Silvio and Angelo are in; most of your agents are not running

2 November 2026, 16:52 UTC (since brief 1, 04:35 UTC) · conductor@web-summit.dinis

Two of the seven have connected in the last twenty minutes: Silvio (three agents) and Angelo (two), both at level 1 with push access. Five are not yet connected, and nobody has voted on the design, though the vote closed at 16:00. The bigger gap is ours: of your nine team agents, only the ABP agent has a scheduled task, so the journalist, pulse, security, designer, dev, project manager and SGit agents have not run since about 04:00. What needs you: the schedules, the design at 18:00, and one GitHub admin I cannot place.

3 of 9	**5**	**1 of 9**	**0**
people connected (you, Silvio, Angelo)	agents of theirs now committing (Silvio 3, Angelo 2)	of your team agents on a schedule (abp)	design votes, pulse check-ins or acknowledgements

For you to decide

1 **Put your team agents on their schedules**

Only abp@web-summit.dinis has a scheduled task (every 4 hours; its 16:10 wake has not fired yet). The other eight sessions exist but have no task, so nothing has run since about 04:00: no reports, no pulse summary, no security review, no board health.

- [ ] I create the eight tasks now, each firing into its existing session, on the schedules on the agents page
- [ ] you create them yourself

Conductor's recommendation: Let me create them now; you can pause any one later.

2 **Decide the design at the 18:00 stand-up**

No votes came by 16:00, and nothing from the 13:00 stand-up was recorded as decided. Print files are due tonight (WS-63).

- [ ] you and Sarah pick at 18:00 from the designer's proposed set
- [ ] move to Tuesday 14:00

Conductor's recommendation: Pick at 18:00: the designer's set, a line and colour each, T8 for the line Know their reach.

3 **Who is the-neuronin?**

Besides you, the GitHub account the-neuronin has admin on the repository. Silvio and Angelo come in as riskmandate-silvio and riskmandate-angelo (write); riskmandate-agent (write) and diniscruz-agent (read) are yours.

- [ ] it is someone on the team (say who)
- [ ] remove its access

Conductor's recommendation: Tell me who it is, so the roster and the inventory are complete.

What you asked, and what was done

WHEN	YOU SAID	WHAT WAS DONE	
2 Nov, morning	*“keep track of every single piece of the puzzle”*	Everything on the team counted: people, every agent (from the roster, people/<id>/agents.json and the git log) and every channel /team/everything/	DONE
2 Nov, morning	*“there's the element of the dashboard that can be created programmatically, in a deterministic way, and then there's the element of the dashboard that needs an agent”*	Every dashboard opens with a built block (next stand-up, since you last looked, my agents), then everything below is the person's and their agents' /people/<id>/, WS-94	IN PROGRESS
2 Nov, morning	*“One at 1o'clock, one at 6pm”*	The stand-ups, an agenda built through the day, a briefing per person as page, JSON and PDF /meetings/	DONE
2 Nov	*“can you also brief me on who joined?”*	This brief team/conductor/editor-briefs/	DONE

The team

Silvio NEW
L1 (Claude, GitHub, push); agents conductor, procurement (printing and merch, drafts only), dev; L2 waits on an email to send from

Angelo NEW
L1 (Claude, GitHub, push); agents conductor, dev; links to his key once people/angelo/key.json is in

Nimay, Vicky, Indi, Jose WAITING
not connected yet

Sarah, Daniela WAITING
not connected yet

your agents
abp ran at 08:25 and 12:20; the other eight last ran about 04:00

Since brief 1

- 8 releases (v0.1.54 to v0.1.61), all numbered by CI.
- The stand-ups: 7 items for 13:00, carried to 18:00 because none was recorded as decided.
- Built today: the inventory (/team/everything/), the dashboards' built block, and Silvio's and Angelo's agents on the roster, as Silvio's dev agent asked.

Next

- The 18:00 stand-up: the design, then the carried 13:00 decisions.
- Once you say yes: the eight schedules.
- Your 18:00 briefing PDF at about 17:30.

Where this came from

git log origin/dev since 04:35 UTC: 8 releases; the five joining commits 16:31 to 16:47 UTC. · GitHub collaborators of the repository, read at 16:49 UTC. · Scheduled tasks of this account, read at 16:50 UTC: one enabled (abp). · data/meetings/, people/*/ read at 16:51 UTC.